ID WBS Task Name Contact | Resource
o Initials

0 DO Grid Production Computing Initiative zhnlein

1 |W& 1 DO Grid Production Architecture AL

2 | 11 INPUT: Original architecture document v1.2 AL AL
3 W& 1.2 High-level Architecture Document: draft - APIs, component responsibilities AL ASB,AL
4 | 1.3 milestone: Draft High-level Architecture Document AL AL
5 | 14 High-level Architecture Document: Review AL 3,RDK,ASB
6 |y 15 High-level Architecture Document: Revised version AL AL
7 W& 1.6 High-level Architecture Document: Approval - ASB AL RDK
8 |v'E 1.7 High-level Architecture Document: Approval - VW AL RDK
9 | 1.8 MILE 7: DO Grid Production Architecture document done AL

10 |& 2 Adjust Responsibilities among SamGrid, DOrunjob, DOrepro, automc tools GG

11 |7 21 INPUT: Review of DOrunjob interface PM PM
12 |7 2.2 Decouple DOrunjob macro and SamGrid GG

13 | 221 INPUT: Interface changes documented GG PM
14 | 2.2.2 Decouple DOrunjob macro and SamGrid development work GG PL
15 |'& 2.2.3 Decoupling: MC Job Type: SamGrid Integration GG PM
16 | 2.3 Ability to store output at any stage on demand GG

17 | 231 Store output from any stage: SamGrid development/integration GG PM
18 V/'@ 2.34 Store output from any stage: Production-level test GG JS
19 | 2.35 MILE 22: Store output from any stage of processing GG

20 |W'E& 2.4 Start Prod via SAM Definition from Stage 2 of Prod: v1 GG

21 |7 2.4.1 INPUT: Start Prod at Stage 2: DOrunjob development GG PL
22 | 2.4.2 Start Prod at Stage 2: SamGrid development/integration GG PM
23 | 243 Start Prod at Stage 2: Production-level test GG JS
24 | B 2.4.4 MILE 2: Start (MC) Production at Stage 2 - Working GG

25 |WE 25 Error Recovery in Phased Processing GG

26 | 25.1 Error Recovery: SamGrid development/integration GG PM
27 | 252 Error Recovery: Production-level test GG JS
28 | 253 milestone: Error Recovery in Phased Processing GG

29 |7 2.6 DOrepro tools adapted to use Sam v7 request system GG

30 |7 2.6.1 DOrepro tools adaptation: First 50% implementation DW DW
31 |7 2.6.2 DOrepro tools adaptation: Next 40% implementation DW DW
32 |v'E& 2.6.3 DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob GG RDK,GG
33 | 2.6.8 DOrepro tools adaptation: Fix python interface to SAM request system AL SS
34 V/{a} 2.6.9 DEFER: DOrepro tools adaptation: Final 10% implementation DwW DW
35 | 2.6.4 DOrepro tools adaptation: Use generic runjob interfaces in Samgrid for data processing App GG PM
36 | 2.6.10 DOrepro tools adaptation: Define test dataset GG MD
37 V/@ 2.6.5 DEFER: DOrepro tools adaptation: Adjust DOrunjob to use request system GG PL,PM
38 | 2.6.7 DEFER - MILE 14: DOrepro-tools uses Sam v7 request system GG

39 2.7 Resolve how to add production paths in future GG

40 | 2.7.12 Generalization of Job Types according to I/O Characteristics: client side GG PM
41 | B 2.7.1 Generalization of Job Types according to I/O Characteristics: execution side GG PM
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42 & 2.7.14 Generalization of Job Types according to I/O Characteristics: internal testing GG PM
43 | 2.7.13 DOrepro tools/Generalization changes: Develop test GG PM
44 2.7.11 DOrepro tools/Generalization changes: Production test GG MD
45 2.7.6 DOrepro tools/Generalization changes: MC Production test GG JS
46 2.7.2 Resolve how to add production paths in future: Document GG PM
a7 2.7.3 Resolve how to add production paths in future: DO Approval GG ASB
48 2.7.4 MILE 20: How to add production paths in future - resolved GG

49 | 2.8 Support testing v7/dOrunjob/SamGrid functionality GG

50 | 28.1 Survey current understanding of testing procedures GG RDK
51 | 2.8.2 DOGPCI FNAL testing meeting GG

52 | 2.8.3 Testing responsibilities, procedures proposal GG GG
53 | 2.8.4 Agreement on Component and Integration testing GG GG,PL
54 |7 2.8.5 Evaluate how DOrunjob should set up WN environment GG AB2
55 | 2.8.6 DOrunjob sets up its own environment GG PL
56 | 2.8.7 Evaluate and sign-off on test facilities and procedures GG/,PL,DW,JS
57 | 2.8.8 MILE 18: Support testing v7/dOrunjob/SamGrid functionality GG

58 |k 2.9 Start Prod via SAM Definition from Stage 2 of Prod: v2 GG

59 29.1 Start Prod at Stage 2: SamGrid notification=all bug fix GG PM
60 2.9.2 Start Prod at Stage 2: Production-level re-test GG JS
61 2.9.3 milestone: Start Prod at Stage 2 Ready for Production Release GG

62 | & 2.10 Evaluate Extensions to Development GG

63 V/@ 2.10.1 DOrunjob/SamGrid Decoupling: Skim Job Type GG

64 V/@ 2.10.3 DOrunjob/SamGrid Decoupling: Merge Job Type GG

65 |4 & 2.10.4 Start Prod via SAM Definition from Stage 3+ of Prod GG

66 | 2.10.5 Fabric interface no longer dependent on Job Type GG

67 | & 2.10.6 All merge code into DOrunjob PL

68 | 2.10.7 Write evaluation of extensions to development GG GG
69 2.11 MILE 26: Tools have defined API, testing responsibilities GG

70 | 3 Transition Operations Support from SamGrid Dev to Run2 Ops GG,AL

71 3.1 Operations Documentation AL

72 | 311 Data Queues Doc AL

73 | 3.1.11 INPUT: Data Queues Doc: Recent Draft AL AB2
74 | 3.1.1.2 Data Queues Doc: Feed-back, update AL  AB3,AB2
75 | 3.1.1.3 Data Queues Doc: Approve AL AL
76 | 3.1.14 Data Queues Doc: Integrate into SamGrid Documentation AL DZ,AL
77 | 3.1.15 milestone: Data Queues Doc: Completed AL

78 | 3.1.2 Forwarding Node Installation Doc AL

79 | 3.1.21 INPUT: Fwd Node Install Doc: Recent Draft AL Dz
80 | 3.1.2.2 Fwd Node Install Doc: Hardware prep attempt AL SS
8l |'& 3.1.2.3 Fwd Node Install Doc: Feed-back AL SS
82 | 3.1.24 Fwd Node Install Doc: Integrate Dehong and Steve's documents AL DzZ,Ss
83 | 3.1.25 Fwd Node Install Doc: Approve AL AL
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84 |7 3.1.2.6 Fwd Node Install Doc: Integrate into SamGrid Installation Manual AL Dz
85 | 3.1.2.7 milestone: Fwd Node Install Doc: Completed AL

86 | 3.1.3 Integrating SRM Storage with SAM Doc GG

87 | 3.13.1 SRM with SAM Doc: Integrate into SamGrid Documentation GG AB2
88 | 3.1.3.2 milestone: SRM with SAM Doc: Completed GG

89 |k 3.1.4 Operations Policies Doc AL

90 | 3.1.4.1 Operations Policies doc: Draft AL AL
91 | 3.1.4.2 Operations Policies doc: Review AL  GG,RDK
92 | 3.1.4.3 Operations Policies doc: Revised draft AL AL
93 | 3.144 Operations Policies doc: Review, agreement AL

94 | 3.1.4.5 Operations Policies doc: Review version v1.0 AL AL
95 | 3.1.4.8 Operations Policies doc: Stakeholder Review AL RDK
96 3.1.4.9 Operations Policies doc: Release version v1.1 AL AL
97 3.1.4.6 Operations Policies doc: Approve - CD, DO AL ASB,RDK
98 3.1.4.7 MILE 13: Grid Production Operations Policies doc done AL

99 3.15 milestone: Operations Documentation completed AL

100 |4 3.2 Operations Reduction and Transfer Planning GG,AL

101 |7 3.2.1 Current Operations Description GG

102 | 3.2.1.1 INPUT: Write-up of operations issues GG GG
103 |7 3.2.1.2 Current Operations description: draft - level and causes GG GG
104 |7 3.2.1.3 Current Operations description: Review GG PM,RDK,AL
105 | 3214 Current Operations description: Revised version GG GG
106 |4 3.2.15 Current Operations description: Approve GG ASB
107 | 3.2.1.6 milestone: Current Operations description GG

108 | 3.2.2 Future Operations Staffing Doc AL

109 | 3.2.21 INPUT: FY08 REX budget determined RS RS,AL
110 | 3.2.2.2 Future Operations description: draft - acceptable load level and activities AL RS,AL
111 |7 3.2.2.3 Future Operations description: Review AL 5,RDK,ASB
112 |7 3.2.24 Future Operations description: Approve AL ASB
113 |7 3.2.25 milestone: Future Operations description AL

114 |7 3.2.3 Operations Reduction Plan: "Road To Operations" GG

115 |7 3.23.1 INPUT: Operations Reduction plan: Monitoring, Alarms proposal GG AB2
116 |4 3.2.3.2 Operations Reduction plan: Overall draft GG GG
117 | 3.2.33 Operations Reduction plan: Review GG SB,RDK,AL
118 | 3.2.34 Operations Reduction plan: Revised version GG GG,AB2
119 |7 3.2.35 MILE 4: Operations Reduction plan: Working plan ready GG

120 | 3.2.3.6 Operations Reduction plan: Coordinate w/FEF GG GG
121 |7 3.2.3.7 Operations Reduction plan: Approve - CD, DO GG ASB,RDK
122 V/@ 3.2.3.8 milestone: Operations Reduction plan completed GG

123 |7 3.24 milestone: Operations Reduction and Transfer Planning completed GG

124 |7 3.3 Operations Transfer Execution GG,AL

125 | & 331 Operations Transfer: Phase 1 (Checklist) GG,AL
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126 | 3311 SamGrid Requests to Sam Issue Tracker GG,AL

127 | 33111 Request SamGrid Users to open tickets GG,AL GG
128 | 3.3.1.1.2 Inform Sam shifters about handling SamGrid Requests GG,AL AL
129 |7 3.3.1.13 milestone: SamGrid Requests to Sam Issue Tracker GG,AL

130 | 3312 SamGrid Operations Checklist GG

131 | 33121 Write-up checklist GG PM
132 | 3.3.1.2.2 Review checklist GG GG,AL
133 |7 3.3.1.2.3 Revise checklist GG PM
134 |7 3.3.1.24 Checklist training, trial run GG PM,AL
135 | 3.3.1.25 Fine-tune checklist per feed-back GG PM
136 |4 3.3.1.2.6 milestone: SamGrid Operations Checklist Transferred GG

137 | 3.3.13 Adapt Operations Checklist to Ops-oriented Format AL AL,GG
138 | 3.3.13.1 Adapt to Ops-oriented format AL AL
139 |7 3.3.1.3.2 Review, sign-off by GG, AB2 AL  GG,AB2
140 |7 3.3.1.3.3 milestone: Adapt Operations Checklist to Ops-oriented Format AL

141 |7 3.3.14 MILE 3: Manual Checklist - Phase 1/4 of Ops Transfer done GG,AL

142 | 3.3.2 Operations Transfer: Phase 2 (Fwd Nodes, Stations) GG,AL

143 |7 3321 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
144 |7 3.3.2.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
145 |7 3323 MILE 5: Fwd Nodes - Phase 2/4 of Ops Transfer done GG,AL

146 ,/'@ 3.3.3 Operations Transfer: Phase 3 (Durable Locations, Queueing Nodes) GG,AL

147 |7 3331 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
148 |7 3.3.3.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
149 |7 3.3.3.3 MILE 10: Queuing,Durable Nodes - Phase 3/4 of Ops Transfer done GG,AL

150 | 3.34 Operations Transfer: Phase 4 (Jim Client, plus all else) GG,AL

151 | 3341 REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort) GG,AL DEV,REX
152 | 3.34.2 Topical Operations Training and Docs as requested by REX ops (Level of Effort) GG,AL DEV,REX
153 | 3.34.3 MILE 21: Jim_Client+ - Phase 4/4 of Ops Transfer done GG,AL

154 |7 3.35 milestone: Operations Transfer nominally completed GG,AL

155 | 3.4 VDT Version Migration GG

156 |4 34.1 New VDT: VDT-oriented Testbed setup GG PM
157 | 3.4.2 New VDT: VDT-oriented Testbed resetup GG PM
158 |4 3.4.3 New VDT: software adaptation and deployment GG PM
159 | 3.4.5 MILE 9: SamGrid migrated to new VDT version GG

160 | 35 Operations Reduction Execution: "Road To Operations" GG

161 {?}l 3.5.1 Reinstall key machines with standard configuration GG

162 | 3511 Reach agreement among groups involved (by Sep 14) GG GG,AL
163 3512 Reinstall Forwarding Nodes with standard configuration GG,AL

164 | 35.1.21 Define standard fwd node machine configuration GG PM
165 35122 Reinstall Forwarding Nodes: Oct 22- Nov 20 GG

166 | 3.5.1.221 Admins procure HW parts for all fwd nodes GG FEF
167 | 3.5.1.2.22 Reinstall Forwarding Node 1 (w/Sam Station) GG
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168 |4 3.5.1.2.22.1 Admins configure candidate fwd node (by Oct 22) GG FEF
169 | 3.5.1.2.2.2.2 Developers install and test candidate fwd node (by Fri Oct 26) GG PM
170 | 35.1.2.224 Adjust current software to use standard location as default GG PM
171 | & 3.5.1.22.23 Adjust current installation instructions GG PM
172 | 3512225 REX ops re-installs on candidate machine AL SS
173 | 3.5.1.2.2.2.7 Admins and REX ops configure production fwd node AL FEF,SS
174 V/'@ 3.5.1.2.2.2.6 Switch candidate machine and dOsrv047 (fwd + station) (Nov 6) AL SS
175 | 3.5.1.2.2.29 Diagnose, resolve, document 32-bit/64-bit compatibility issues GG,AL PM,SS
176 | 3.5.1.2.2.2.8 MILE 11: Forwarding Node w/Sam Station Reinstalled with std config GG

177 | 3.5.1.2.2.3 INPUT: Test of fail-over in production environment GG PM
178 | 3.5.1.2.24 Reinstall Forwarding Node 2 AL

179 | & 3.51.224.1 REX ops drains and take production fwd node offline (dOsrv15): NO-OP AL SS
180 |4 3.5.1.2.24.2 REX ops installs software on new production fwd node (samgfwd02) AL SS
181 | 3.5.1.2.2.4.6 REX ops tests new production fwd node (samgfwd02) AL SS
182 | 3.5.1.2.2.4.7 Rex ops and SamGrid Dev resolve perl/VDT issues revealed in fwd node test AL SS,PM
183 | 3.5.1.2.2.4.8 REX ops retests new production fwd node (samgfwd02) AL SS
184 |7 3.5.1.2.2.4.3 Put new fwd node in production, drain old node (samgfwd02, old: dOsrv15) AL SS
185 | 3.5.1.2.245 milestone: verified fwd node configuration and procedure AL

186 3.5.1.2.25 Reinstall Forwarding Node 3 AL

187 | 3.5.1.2.25.2 REX ops installs software on new production fwd node (samgfwd03) AL SS
188 |4 3.5.1.2.255 REX ops tests new production fwd node (samgfwd03) AL SS
189 | 3.5.1.2.25.7 REX ops follows up on samgfwd03 stability concerns with FEF AL SS
190 | & 3.5.1.2.258 REX ops re-installs software on Fwd Node 3 AL SS
191 | & 3.5.1.2.259 REX ops re-tests Fwd Node 3 AL SS
192 3.5.1.2.25.12 REX ops re-installs software on Fwd Node 3 (re-do) AL SS
193 & 3.5.1.2.25.13 REX ops re-re-tests Fwd Node 3 AL SS
194 3.5.1.2.25.10 Deploy Condor patch to Fwd Nodes 1-3 AL SS
195 3.5.1.2.25.3 Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66) AL SS
196 3.5.1.2.25.11 MILE 15: OSG Fwd nodes reinstalled with std config GG

197 | 3.5.1.2.2.8 Organize activities to prepare for LCG fwd node migration GG GG
198 | 3.5.1.2.2.11 Reinstall LCG/Germany/Wuppertal Forwarding Node AL

199 |7 3.5.1.2.2.11.15 Site ops repairs failed disk, brings node back online AL LCG
200 | 3.5.1.2.2.11.20 REX ops installs software on LCG/Germany fwd node: trial 1 AL SS
201 |7 3.5.1.2.211.21 Evaluate options for proceeding: std config, less space, old restore, etc. AL AL,ASB
202 | 3.5.1.2.2.11.16 REX ops installs software on LCG/Germany fwd node: trial 2 AL SS
203 |7 3.5.1.2.2.11.25 DEFER: Stop re-installation work on unsupported Wuppertal node AL

204 |7 3.5.1.2.2.10 Reinstall LCG/UK/Imperial College Forwarding Node AL

205 | 3.5.1.2.2.10.12 DEFER: DO not start re-installation of unreachable IC node AL

206 3.5.1.23 milestone: Forwarding nodes reinstalled with standard configuration GG

207 | 3,513 Reinstall Queuing Node with standard configuration GG,AL

208 | 35131 Define standard queuing node machine configuration GG PM
209 |7 3.5.1.3.2 Reinstall Queuing Node: Oct 19 - Nov 6 GG
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210 | 351321 Admins procure HW parts for samgrid-like node (job queuing, broker, web server) GG FEF
211 |7 3.5.1.3.2.2 Admins configure test instance of samgrid-like node GG FGS
212 |7 3.5.1.3.23 Developers install and test samgrid-like node (by Wed Nov 7) GG PM
213 |E 3.5.1.3.2.4 Adjust current installation instructions GG PM
214 |7 3.5.1.3.25 Adjust current software to use standard location as default GG PM
215 |7 3.5.1.3.2.6 Admins configure production samgrid-like node AL FGS
216 |4 3.5.1.3.2.7 REX ops installs queuing software on production samgrid-like node AL SS
217 |7 3.5.1.3.2.9 Dev ops installs web server software on production samgrid-like node AL PM
218 |7 3.5.1.3.28 REX ops integrates new samgrid-like node into production system AL

219 |7 3.5.1.3.28.1 Replace samgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 downtime) AL SS
220 |4 3.5.1.3.3 MILE 12: Queuing node reinstalled with std config GG

221 |7 3.5.1.34 Diagnose job history incompatibility issues and create migration plan GG PM,GG
222 | 351311 Prepare for migration from mixed old/new samgrid nodes to new node use only GG PM,GG
223 |7 3.5.1.35 Migrate MC Prod from mixed old/new samgrid nodes to new node use only GG JS
224 |7 3.5.1.3.6 Migrate Prod from mixed old/new samgrid nodes to new node use only GG MD
225 |7 3.5.1.3.12 Turn off old samgrid.fnal.gov (samgsrv1) - warn,do,check GG GG
226 |4 3.5.1.3.8 milestone: Migration to exclusive use of new samgrid node completed GG

227 | 3514 Reinstall Durable Locations with standard configuration GG,AL

228 | 35.14.1 Define standard durable location machine configuration GG PM
229 |7 35142 Reinstall Durable Locations: Nov 9 - Nov 28 GG

230 V/@ 3.5.1.4.2.1 MOOT: Admins procure HW parts(?) for test instance of durable location node GG FEF
231 V/@ 3.5.1.4.2.2 MOOT: Admins configure test instance of durable location node (by Fri Nov 9) GG FEF
232 | 3.5.14.23 MOOT: Developers install and test durable location node (by Fri Nov 23) GG PM
233 | & 3.5.1.4.2.4 Durable Locations: Adjust current installation instructions GG PM
234 |7 35.1.4.25 MOOT: Adjust current software to use standard location as default GG PM
235 |7 35.1.4.2.6 MOOT: REX ops re-installs on test machine AL SS
236 |4 3.5.1.4.2.7 REX ops reconfigures existing durable locations AL

237 V/@ 3.5.1.4.2.7.1 MOOQOT: Stop tmb upload to dOsrv063; REX ops reinstalls durable location AL SS
238 V/@ 3.5.1.4.2.7.2 MOOQOT: Stop tmb upload to dOsrv065; REX ops reinstalls durable location AL SS
239 |7 3.5.1.4.3 MILE 17: Durable Locations reinstalled with std config GG

240 3.5.1.5 milestone: Standard configuration defined and key machines reinstalled GG

241 3.5.8 Create SamGrid Test Stand v1.0 AL

242 |7 3.5.8.7 REX ops and Run2Sys agree on/setup hardware config of test stand nodes AL SS
243 |7 3.5.8.1 REX ops installs software on test OSG fwd node (dOsrv15) AL SS
244 |7 3.5.8.8 REX ops installs software on 2nd test fwd node (dOsrv47) AL SS
245 3.5.8.9 REX ops tests fwd nodes in test stand - just 1 of 2 needs to work AL SS
246 V/'@ 3.5.8.2 Admins fix disk on test queue node (old samgrid) AL FEF
247 {f:}} 3.5.85 REX ops installs software on test queue node (old samgrid) AL SS
248 3.5.8.3 Trial use of SamGrid test stand v1.0 AL SS
249 3.5.84 milestone: SamGrid test stand completed AL

250 3.5.2 Automate routine maintenance operations GG

251 3521 Automatic clean up of job queues GG
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252 | 3.5.2.1.5 Dev tools to auto-clean up OSG job queue in samgrid_util (Forwarding Nodes) GG PM
253 |7 3.5.21.2 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed) GG PM,SS
254 |7 3.5.2.1.9 Dev tools to auto-clean up SamGrid job queue in samgrid_util CVS (Queuing Node) GG PM
255 3.5.2.1.3 Samgrid_util product cut with queue node clean-up, etc. GG PM
256 | 35214 Deploy/observe tools for auto-clean up of SamGrid job queue GG PM,SS
257 & 3.5.2.1.8 Deploy/observe tools for auto-clean up of OSG job queue (Fwd Node 3 re-installed) GG SS
258 3.5.22 Automatic clean-up of disk areas GG
259 | & 35221 Resolve: Globus gatekeeper does not properly cleanup gass caches GG PM
260 |4 3.5.2.2.2 Periodically clean up gram log files at fwd nodes and exec sites GG PM
261 |7 3.5.2.23 Clean up sandboxes and jim_tmp areas at fwd node GG PM
262 | 3.5.2.2.4 Clean up non-rotated log files (eg. Tomcat): CVS archive part GG PM
263 |7 3.5.2.25 Clean up non-rotated log files (eg. Tomcat): Logrotate part A GG PM
264 3.5.2.2.6 Clean up non-rotated log files (eg. Tomcat): Logrotate part B GG PM
265 3.5.2.3 Automation of all gridmap file management (including condor_schedd) GG PM
266 |4 3524 Simplify maintenance of automatic clean-up scripts for durable locations GG AB2
267 |4 3.5.25 Add the deployment of scripts to installation instructions GG PM
268 3.5.2.7 MILE 23: Routine maintenance operations automated GG
269 |7 354 Automatic handling of job log files GG
270 | 3541 Reduce size of output sandbox GG AB2
271 & 3.54.2 Make output sandbox space management more robust GG AB2
272 | 3543 Transfer output sandbox selection logic to Runjob: Initial Pass GG PL
273 | 35438 Transfer output sandbox selection logic to Runjob: Test, add old/new support GG AB2
274 |7 3.5.4.10 Transfer output sandbox selection logic to Runjob: Final testing GG AB2
275 |7 3.5.4.11 milestone: Automated handling of job log files GG
276 |4 3.5.4.9 Logfile Access Tools
277 | 3.54.9.1 Specify tools for accessing old logfiles GG MD
278 | 3.5.4.9.2 Provide tools (to MD) for accessing old logfiles GG AB2
279 | 3.5.493 Test logfile access tools GG MD
280 |4 3.5.4.94 Revise tools given customer feedback GG AB2
281 3.5.5 Automate system health alarms GG
282 | 355.1 NGOP central service GG
283 |7 35511 Define hardware GG AB2
284 |7 3.55.1.2 Install basic NGOP server GG AB2
285 |7 3.55.1.4 Deploy and test best schema as depicted GG AB2
286 |4 3.55.15 Understand SAM-Grid representation requirements: Dev part AL AB2
287 | 3.55.1.6 Understand SAM-Grid representation requirements: Ops part AL RH
288 | 3.5.5.1.9 Static NGOP configuration approach (instead of automated) AL AB2,REX
289 |7 3.55.1.8 milestone: NGOP central service prepared GG
290 | & 3.5.5.2 Samgrid_mon GG
291 |7 35521 Develop persistent environment for repetitive task execution GG AB2
292 |7 3.55.2.2 Develop converter between SamGrid config and next-gen cron GG AB2
293 |7 3.55.24 Store duplicate configuration of fwd node GG AB2
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294 |7 3.5.5.25 Accept existing configuration of fwd node GG AB2
295 |7 3.55.2.6 Dispatch list of monitoring agents periodically, collect statuses GG AB2
296 |4 3.5.5.2.7 Create distributable UPD package GG AB2
297 | 3.5.5.2.8 milestone: Samgrid_mon developed GG
298 |7 3,553 Develop monitoring scripts GG
299 |7 3.553.1 Develop generic scripts for Gridftp and Fcp monitoring GG AB2
300 |4 3.55.33 Data Nodes: Stager, Durable location, caches, Gridftp, Fcp GG AB2
301 |7 3.55.3.2 Forwarding Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched. component GG AB2
302 |7 3.5.5.3.4 milestone: Monitoring scripts developed GG
303 | 3,555 Assess automation of alarming systems GG AB2
304 |7 3.55.6 Integration deployment and testing GG AB2
305 | 3.5.5.7 Documentation Initiation GG AB2
306 |4 3.554 MILE 19: System health alarms deployed via NGOP with static config GG
307 | 3.5.5.12 Generate NGOP agents from set of monitoring scripts and config GG AB2
308 | 3.5.5.14 Documentation Completion GG AB2
309 |7 3.5.5.15 Create NGOP config baseline, support process, training AL AL,AB2
310 | 3.5.5.16 Migrate service from dOsrv15 to samgfwd01 AL AB2
311 3.5.5.17 Configure a back-up health alarm server on distinct forwarding node AL SS
312 3.5.5.18 Add health alarm service install instructions or link to Fwd Node Install instructions AL DEV
313 3.5.5.8 milestone: System health alarms via NGOP with sustainable process GG
314 | 3.5.6 Improve system testing infrastructure GG
315 |7 3.5.6.1 Simplify running test jobs GG
316 |4 3.56.1.1 Create test parameters for all job types GG AB2
317 |7 3.5.6.1.2 Create and distribute JDL templates with test parameters GG AB2
318 |7 3.5.6.1.3 Write testing instructions GG AB2
319 |7 3.5.6.1.4 milestone: Running test jobs simplified per request GG
320 3.5.7 milestone: End of the Road to Operations GG
321 |7 3.7 Other Operations-related Fixes and Upgrades GG
322 |7 3.7.1 Clarify DO certificate approval process, personnel GG GG
323 V/@ 3.75 Investigate “"Immortal Jobs" Operations Issue GG
324 3.8 MILE 27: Close-out of Ops Reduction/Transfer completed GG
325 | 4 DO Primary Production on Fermigrid MD
326 |4 4.1 Initial Commissioning MD
327 | 411 INPUT: Attempt to run DO Primary Production on FermiGrid MD MD
328 |7 4.1.2 OSG/Fermigrid Resource Selection Meeting MD MD
329 | & 4.1.3 Config DOProduction role: Fermigrid, GUMS, CAB, PBS, etc. ST,FEF MD
330 |4 4.1.4 Run DO Primary Prod via DOProduction role MD MD
331 |7 4.1.5 MILE 1: DO Primary Production Runnable on Fermigrid MD
332 |7 4.2 DOPPF Commissioning Evaluation Meeting RDK
333 4.3 Stable Operations MD
334 |7 43.1 Commissioning Follow-up MD
335 | & 4311 Fix dOsrv065 storage issues MD MD
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336 |4 43.1.2 Run DO Primary Prod to verify storage fix MD MD
337 | 4313 Scale-up DO Primary Prod to 200 nodes MD MD
338 | 43.1.4 milestone: DOPPF Stable Ops: Commissioning follow-up completed MD MD
339 4.3.2 Management Processes and Documentation MD

340 |7 4321 Implement Change Management for feature requests using SAM IssueTracker MD

341 |7 4322 Establish service level for stable operations and implications on system config MD),GG,PM,JS
342 |7 4323 Grid Production System workflow/dataflow diagram - draft RDK RDK
343 |7 4324 Grid Production System info on diagram: node roles, software, maintainers RDK RDK,AB2
344 |7 43238 Grid Production System workflow/dataflow diagram - final RDK RDK
345 | 43.2.9 Post Grid Production System hardware map v3 to Wiki RDK AL
346 | 4325 Open Science Enclave baseline security plan - implications on SamGrid, CAB MD vD,GG,FEF
347 |7 4.3.2.7 milestone: DOPPF Stable Ops: Management Processes and Documentation done MD

348 4.3.3 System Monitoring MD

349 | & 4331 CAB web monitoring infrastructure upgrade RDK FEF
350 |, 43.3.6 CAB web monitoring changes requested by MD,JS - data collection RDK FEF
351 | & 43.3.7 CAB web monitoring: Evaluate 3rd party PBS monitoring package RDK FEF
352 | 4335 CAB web monitoring changes requested by MD,JS - data presentation RDK FEF
353 4.3.3.4 milestone: DOPPF Stable Ops: System Monitoring done MD

354 434 Specific System Services Issues MD

355 E@ 4.3.4.1 Allow access by MD to dir/files on CAB owned by dzeropro (suggested: get root access) MD MD
356 |[Fd 4342 JIM production release consistent with dOrunjob v7-7-3 and higher MD MD
357 V/'@ 4.3.4.3 Evaluate use of ReSS (more flexible than use of roles) GG GG
358 |, 4.3.4.5 Determine in detail how to adapt to use ReSS in DOGPCI GG GG
359 | & 4346 Forward user's job scheduler requirements to sites: client side GG PM
360 | 4347 Forward user's job scheduler requirements to sites: execution side GG PM
361 43438 Forward user's job scheduler requirements to sites: DORunjob changes GG PL,PM
362 4349 Forward user's job scheduler requirements to sites: pre-production testing GG MD
363 4.3.4.4 milestone: DOPPF Stable Ops: Specific System Services done MD

364 4.35 General System Services Issues (Road to Operations) GG

365 4.35.1 INPUT: (3.5.1) Standardize file system layout on SamGrid nodes GG

366 4.3.5.2 INPUT: (3.5.1) Get all nodes governing operation in a consistent, known state GG

367 | 4.3.5.3 INPUT: (3.5.4) Evaluate how to reduce bandwidth consumed by moving logs GG

368 | 4.3.5.4 INPUT: (3.5.4) Make Custom output support smarter, use compression GG

369 |7 4.3.55 INPUT: (3.5.4) Migrate Custom output support from SAM wrapper to DOrunjob GG

370 V/{a} 4.3.5.6 INPUT: (3.5.4) Implement a logfile archive node GG

371 4.3.5.7 milestone: DOPPF Stable Ops: General System Services done GG

372 |7 4.4 DOPPF Operations Evaluation Meeting RDK

373 4.7 MILE 28: DO Primary Production Stable on Fermigrid MD

374 | E 5 Extend Grid Production System Functionality GG

375 |E 5.1 Forwarding Node Behind Firewall GG

376 | 511 Forwarding Node Behind Firewall: Evaluate, determine best course of action GG AB2
377 | 5.2 Minimal Resource Brokering GG
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ID WBS Task Name Contact | Resource
o Initials

378 | 521 Minimal Resource Brokering: Evaluate, determine best course of action GG GG

379 |7 5.3 MILE 16: Grid Production System functionality completed GG

380 | 6 Preparation of DO Apps for Long-term ASB

381 |7 6.1 Skimming HG

382 |, 6.1.1 Productize Skimming RDK

383 |7 6.2 CAF Trees

384 | 6.2.1 Productize CAF Tree generation RDK

385 |7 6.3 Raw2Sim

386 | 6.3.1 Productize Raw2Sim RDK

387 | 6.4 AADST

388 |, 6.4.1 Productize AADST RDK

389 |, 6.4.3 Enable data migration to SAM storage AL AL

390 |, 6.4.4 Track data migration to SAM storage AL AL

391 | & 6.4.5 Perform data migration to SAM storage AL DO

392 |7 6.6 Write recommendations for productization of DO Apps RDK RDK

393 |7 6.5 MILE 24: Preparation of DO Apps for long-term ASB

394 | & 7 Evaluation of DO SamGrid Requests RDK

395 |7 7.1 Reco

396 |4 7.11 EVAL: Ability to merge more than 1 stream from Reco RDK

397 |7 7.2 MC Production

398 |7 7.21 EVAL: Ability to run TrigSim in MC Production RDK

399 |7 7.3 Skimming

400 |7 731 EVAL: Skimming in Production RDK

401 |7 7.4 EVAL: Fixing

402 |7 7.5 Raw2Sim

403 |7 751 EVAL: Run raw2sim on minbias files RDK

404 |7 7.6 Reco-cert

405 |7 7.6.1 EVAL: Merging of reco-cert files RDK

406 | 7.6.2 Stand-alone production of reco-cert output on SamGrid

407 |7 7.6.2.1 Develop WBS for implementing S/A Recocert on SamGrid RDK RDK

408 |7 7.7 CAF Trees

409 |7 7.7.1 EVAL: CAF Trees from Production RDK

410 | 7.8 EVAL: MC CAF Trees RDK

411 |7 7.9 EVAL: AADST RDK

412 | 7.10 EVAL: Grid Analysis RDK

413 |7 7.12 Evaluate remaining DO SamGrid Requests RDK

414 |7 7.12.2 Develop generic WBS for adapting DO Apps to Grid Production RDK RDK

415 |7 7.12.3 Create form to capture DO App requirements, workflow, use patterns - draft RDK RDK

416 | 7.12.4 Create maintainable list of known portability issues for DO Apps on Grid - draft RDK RDK

417 |7 7.12.10 Mini-docs on DO App requirements, known portability issues - final RDK RDK

418 V/'@ 7.12.1 DO SamGrid Requests Evaluation: Draft version (v0.8) RDK RDK

419 |7 7.12.8 D0 SamGrid Requests Evaluation: Meet w/DO Spokes and Vicky White RDK
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Contact | Resource
ID o WBS Task Name InitiaIsDK
420 V/'@ 7.12.9 DO SamGrid Requests Evaluat?on: Review vers.ion (v0.9) EBE R
421 |7 7.12.5 DO SamGrid Requests Evaluat!on: Inte|.'n.a| Review o ok
422 |7 7.12.6 DO SamGrid Requests Evalu:?mon: Revision (v1.0) Roe
423 |7 7.11 MILE 25: Evaluation of DO SamGrid Requests done o
424 |z 8 Project Management‘ . - RoK o
425 V/{a} 8.1 INPUT: Draft Prellml.nary ngh-level WBS o)
426 8.2 Initiative Coordination Meetlng ok
427 | B 8.2.1 Initiative Coordination Meet!ng 1 o
428 | 8.2.2 Initiative Coordination Meet!ng 2 o
429 |7 8.2.3 Initiative Coordination Meet!ng 3 o
430 | 8.2.4 Initiative Coordination Meet!ng 4 o
431 |7 8.25 Initiative Coordination Meet!ng 5 o
432 |7 8.2.6 Initiative Coordination Meet!ng 6 o
433 |7 8.2.7 Initiative Coordination Meet!ng 7 o
434 |7 8.2.8 Initiative Coordination Meet!ng 8 o
435 |7 8.2.9 Initiative Coordination Meet!ng 9 o
436 |4 8.2.10 Initiative Coordination Meet!ng 10 o
437 |7 8.2.11 Initiative Coordination Meet!ng 11 o
438 |7 8.2.12 Initiative Coordination Meet!ng 12 o
439 |7 8.2.13 Initiative Coordination Meet!ng 13 o
440 |7 8.2.16 Initiative Coordination Meet!ng 14 o
441 |7 8.2.14 Initiative Coordination Meet!ng 15 o
442 |7 8.2.17 Initiative Coordination Meet!ng 16 o
443 |7 8.2.15 Initiative Coordination Meet!ng 17 o
444 |7 8.2.19 Initiative Coordination Meet!ng 18 o
445 |7 8.2.20 Initiative Coordination Meet!ng 19 o
446 | 8.2.21 Initiative Coordination Meet!ng 20 o
447 | 8.2.22 Initiative Coordination Meet!ng 21 o
448 |7 8.2.23 Initiative Coordination Meet!ng 22 o
449 |7 8.2.24 Initiative Coordination Mgetlng 23 o
450 |4 8.2.25 Initiative Follow-up Meet!ng 24 RO
451 |[Ed 8.2.26 Initiative Follow-up Meet!ng 25 RO
452 |[Ed 8.2.27 Initiative Follow-up Meeting 26 RO
453 |7 8.3 Project Planning o ok oK
454 | & 8.3.1 WBS/Schedule v0.8 for 3/7 objectlvgs ) Roe
455 V/@ 8.3.2 milestone: WBS/Schedule vO.?, b.egln weekly status'ing o ok
456 |7 8.3.3 WBS/Schedule v0.9 for 5/7 ObJECtIYES Roe
457 | & 8.3.4 milestone: Plan v0.9 sufficient to drlye n.ear-term work i S
458 |7 8.35 Draft WBS/Schedule v1.0 for 7/7 objectives o
459 |7 8.3.6 Big Baseline Planning Meeting o ok
460 |4 8.3.7 Create Baseline Project Plan v1.0 Roe
461 | 8.3.8 MILE 6: Baseline Project Plan v1.0 released
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ID WBS Task Name Contact | Resource
o Initials

462 |7 8.3.9 Baseline Project Plan: Executive Presentations RDK RDK
463 |7 8.3.12 Baseline Project Plan v1.0: Integrate feed-back RDK RDK
464 |7 8.3.13 Baseline Plan Project v1.1: Drop tasks pushed out past end of Initiative RDK RDK
465 | 8.3.14 MILE 8: Project Plan v1.1 RDK

466 |4 8.4 Project Administration RDK

467 |7 8.4.1 Planning Phase (Level of Effort = 5%) RDK RDK
468 | 8.4.2 Execution Phase (Level of Effort >= 15%) RDK RDK
469 8.5 Project Close-out RDK

470 8.5.6 Project Objectives Close-out Document RDK RDK
471 | 8.5.7 Prepare Rough Draft DO Technical Note with Project Documents RDK RDK
472 [Eé 8.5.1 Project Close-out Meeting RDK RDK
473 8.5.2 Project Close-out Report RDK RDK
474 8.5.3 Project Close-out Report Approval: ABS, CD RDK ASB,RDK
475 8.54 Archive project artifacts RDK RDK
476 8.5.5 milestone: Initiative Closed-out RDK

477 9 MILE 29: DO GPC Initiative completed ASB
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Duration Start Finish [ July 2007 August 2007 | Septemb
23[26 [ 29 2 | 5 | 8 [11]14[17[20][23[26[29 ] 1 [ 4 | 7 [10]13]16 |19 [22[25[28[31] 3
241.13days Sun 7/1/07 Tue 6/17/08 @
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q—LNP% Original architecture document v1.2
7 days Thu 7/5/07 Fri 7/13/07 ASB,AL High-level Architecture Document: draft - APls, component responsibilities
0 days Fri 7/13/07 Fri 7/13/07 3 7/13 ilestone: Draft High-level Architecture Document
5 days Mon 7/16/07 Fri 7/20/07 GG,RDK,ASB W
8 days Wed 8/15/07 Fri 8/24/07 AL G—————— High-level Architecture|
4 days Mon 10/1/07 Thu 10/4/07
1 day Fri 10/12/07 Fri 10/12/07
0 days Fri 10/12/07 Fri 10/12/07 3
0 days Sun 7/1/07 Sun 7/1/07 7/1 ¢~INPUT: Review of DOrunjob interface
4 days Mon 7/2/07 Fri 7/6/07
0 days Mon 7/2/07 Mon 7/2/07 7/2% INPUT: Interface changes documented
1 day Mon 7/2/07 Mon 7/2/07 PL Decouple|{ DOrunjob macro and SamGrid development work
3 days Tue 7/3/07 Fri 7/6/07 F’M Decoupling: MC Job Type: SamGrid Integration
128 days Mon 7/9/07 Fri 1/11/08 1
1 day Mon 7/9/07 Mon 7/9/07 PM @Store-output-from-any-stage:-SamGrid-development/integration
1 day Fri 1/11/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
30 days Mon 7/2/07 Mon 8/13/07 :
0 days Mon 7/2/07 Mon 7/2/07 7/2% NRUT-—StartProd at Stage 2: DOrunjob development
21 days Tue 7/10/07 Wed 8/8/07 3 PM Start Prod at Stage 2: SamGrid development/integratio
3 days Thu 8/9/07 Mon 8/13/07 JS Start Prod at Stage 2: Production-level test
0 days Mon 8/13/07 Mon 8/13/07 8/13 | MILE 2: Start (MC) Production at Stage 2 -
35 days Mon 7/2/07 Mon 8/20/07 i
1 day Mon 7/2/07 Mon 7/2/07 PM
5 days Tue 8/14/07 Mon 8/20/07 3 Error Recovery: Production-lev
0 days Mon 8/20/07 Mon 8/20/07 8/20 ¢ milestone: Error Recovery in
128 days Mon 7/30/07 Tue 2/5/08
32 days Mon 9/24/07 Tue 11/6/07
4 days Fri 10/12/07  Wed 10/17/07
12 days Mon 11/26/07  Tue 12/11/07
0 days Tue 2/5/08 Tue 2/5/08
14 days  Mon 12/10/07 Wed 1/2/08
1 day Mon 1/7/08 Mon 1/7/08
Odays  Mon 12/10/07  Mon 12/10/07
0 days Tue 2/5/08 Tue 2/5/08
69 days Tue 1/22/08 Fri 4/25/08
16 days Tue 1/22/08 Tue 2/12/08
6 days Wed 2/13/08 Wed 2/20/08
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
4 days Tue 3/18/08 Fri 3/21/08 ;
4 days Thu 2/14/08 Tue 2/19/08
3 days Mon 3/24/08 Wed 3/26/08
3 days Mon 3/24/08 Wed 3/26/08
10 days Fri 4/11/08 Thu 4/24/08
1 day Fri 4/25/08 Fri 4/25/08
0 days Fri 4/25/08 Fri 4/25/08
82 days Wed 9/12/07 Fri 1/11/08
6 days Wed 9/12/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
12 days Mon 10/1/07 Tue 10/16/07
8 days Wed 10/17/07 Fri 10/26/07
4 days Tue 11/6/07 Fri 11/9/07
6 days Mon 11/12/07  Mon 11/19/07
5 days Mon 1/7/08 Fri 1/11/08
0 days Fri 1/11/08 Fri 1/11/08
7 days Fri 4/25/08 Mon 5/5/08
5 days Fri 4/25/08 Thu 5/1/08
2 days Fri 5/2/08 Mon 5/5/08
0 days Mon 5/5/08 Mon 5/5/08
6 days Fri 2/1/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
0 days Fri 2/8/08 Fri 2/8/08
6 days Fri 2/1/08 Fri 2/8/08
0 days Mon 5/5/08 Mon 5/5/08
207 days Sun 7/1/07 Mon 4/28/08 .
188 days Mon 7/2/07 Tue 4/1/08
67 days Mon 7/2/07 Thu 10/4/07
0 days Mon 7/2/07 Mon 7/2/07 7/2% INPUT: Data Queues Doc: Recent Draft
5 days Mon 7/2/07 Mon 7/9/07 AB3,ABZ%—D@#3 Queues DocFeed-backupdate
5 days Mon 9/24/07 Fri 9/28/07
1 day Thu 10/4/07 Thu 10/4/07 ‘
0 days Thu 10/4/07 Thu 10/4/07 |
68 days Mon 7/2/07 Fri 10/5/07
0 days Mon 7/2/07 Mon 7/2/07 712 Q—I-N-P-U%Fwd—Nede—lns&al&Doc: Recent Draft
25 days Mon 7/16/07 Fri 8/17/07 SS ﬁ—w Node Install Doc: Hardware pre
5days  Mon 8/20/07 Fri 8/24/07 SS s Fwd-Node Install- Doc:|
5 days Wed 9/26/07 Tue 10/2/07
1 day Wed 10/3/07 Wed 10/3/07
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
2 days Thu 10/4/07 Fri 10/5/07 3
0 days Fri 10/5/07 Fri 10/5/07
7 days Thu 7/12/07 Fri 7/20/07 G
7 days Thu 7/12/07 Fri 7/20/07 AB2 SRM with SAM Doc: Integrate into SamGrid Documentation
0 days Fri 7/20/07 Fri 7/20/07 7/20 ¢ milestone: SRM with SAM Doc: Completed
143 days Wed 9/5/07 Tue 4/1/08 T
1 day Wed 9/5/07 Wed 9/5/07 AL
5 days Thu 9/6/07 Wed 9/12/07 GG,RDKia
12 days Wed 10/3/07  Wed 10/24/07
7days  Thu 10/25/07 Fri 11/2/07
8 days Wed 1/2/08 Fri 1/11/08
9 days Mon 1/14/08 Fri 1/25/08
4 days Tue 3/18/08 Fri 3/21/08
2 days Mon 3/31/08 Tue 4/1/08
0 days Tue 4/1/08 Tue 4/1/08
0 days Tue 4/1/08 Tue 4/1/08 :
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q—LNPUMN-M&up of operations issues
4 days Mon 7/9/07 Thu 7/12/07 GG Current Operations description: draft - level and causes
5 days Fri 7/13/07 Thu 7/19/07 PM,Rwiption: Review
2 days Thu 8/2/07 Fri 8/3/07 GG S—Qe#en(—@pe;a&iens—dﬁcription' Revised version
1 day Thu 8/16/07 Thu 8/16/07 ASB ifurrent Operations description: Approv
0 days Thu 8/16/07 Thu 8/16/07 8/16 ¢ milestone: Current Operations descrip
13 days Mon 7/9/07 Wed 7/25/07 vt
0 days Mon 7/9/07 Mon 7/9/07 719 INPUT[ FY08 REX budget determined
6 days Mon 7/9/07 Mon 7/16/07 RS,AL Future Operations description: draft - acceptable load level and activities
5 days Tue 7/17/07 Mon 7/23/07 GG,RDK,ASB Future Operations descrjiption: Review
2 days Tue 7/24/07 Wed 7/25/07 ASB @ Future Operations description: Approve
0 days Wed 7/25/07 Wed 7/25/07 7/25 ¢ milestone: Future Qperations description
60 days Fri 7/13/07 Fri 10/5/07
0 days Fri 7/13/07 Fri 7/13/07 7/13 W: } i : iteridg, Alarms proposal
16 days Mon 8/6/07 Mon 8/27/07 GG Operations Redu
5 days Tue 8/28/07 Tue 9/4/07 ASB,RDK,AL
10 days Wed 9/5/07 Tue 9/18/07
0 days Tue 9/18/07 Tue 9/18/07
10 days Wed 9/19/07 Tue 10/2/07
2 days Thu 10/4/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
0 days Fri 10/5/07 Fri 10/5/07
18 days Wed 8/1/07 Fri 8/24/07 — |
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
2 days Wed 8/1/07 Thu 8/2/07 i =
1 day Wed 8/1/07 Wed 8/1/07 GG Request SamGrid Users to open tickets
1 day Thu 8/2/07 Thu 8/2/07 Al_i%inform Sam shifters about handling Sam&rid Requests
0 days Thu 8/2/07 Thu 8/2/07 8/2 ¢ milestone: SamGrid Requests to Sam Issue Tracker
8 days Thu 8/2/07 Mon 8/13/07 & &
1 day Thu 8/2/07 Thu 8/2/07 PM Write-up checklist
3 days Fri 8/3/07 Tue 8/7/07 GG,AL Review chedklist
3 days Wed 8/8/07 Fri 8/10/07 PM visg checklist
0.5 days Mon 8/13/07 Mon 8/13/07 PM,AL afhecklist training, trigl run
0.5 days Mon 8/13/07 Mon 8/13/07 PM g Fine-tune checklist per feed-back
0 days Mon 8/13/07 Mon 8/13/07 8/13 ¢ |milestone: SamGrid Operations Checklist [Tt
9days  Tue 8/14/07 Fri 8/24/07 e
5 days Tue 8/14/07 Mon 8/20/07 AL Adapt to| Ops-oriented format|
4 days Tue 8/21/07 Fri 8/24/07 eview, sign-off by GIG
0 days Fri 8/24/07 Fri 8/24/07 8/24 milestone: Adapt Oper|
0 days Fri 8/24/07 Fri 8/24/07 8/24 ¢ "MILE 3: Manual Chec
15 days Wed 9/12/07 Tue 10/2/07
15 days Wed 9/12/07 Tue 10/2/07
15 days Wed 9/12/07 Tue 10/2/07
0 days Tue 10/2/07 Tue 10/2/07
15days Wed 10/17/07 Tue 11/6/07
15days Wed 10/17/07 Tue 11/6/07
15days Wed 10/17/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
15days Mon 11/26/07 Fri 12/14/07
15days  Mon 11/26/07 Fri 12/14/07
15days  Mon 11/26/07 Fri 12/14/07
0 days Fri 12/14/07 Fri 12/14/07
0 days Fri 12/14/07 Fri 12/14/07
63 days Mon 7/30/07  Thu 10/25/07 &
8 days Mon 7/30/07 Wed 8/8/07 PM e New VDT V/DT-oriented-Testbed-setup
2 days Tue 9/18/07 Wed 9/19/07
26 days Thu 9/20/07  Thu 10/25/07
0 days Thu 10/25/07 Thu 10/25/07
162 days Tue 9/4/07  Mon 4/28/08 X
143 days Tue 9/4/07 Tue 4/1/08
8 days Wed 9/5/07 Fri 9/14/07 GG,AL
143 days Tue 9/4/07 Tue 4/1/08 O—
2 days Mon 9/17/07 Tue 9/18/07
133 days Wed 9/19/07 Tue 4/1/08
16 days Wed 9/19/07  Wed 10/10/07
20days  Tue 10/16/07 Mon 11/12/07
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Duration

Start

Finish

[ July 2007 August 2007

[ Septemb

23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3

5 days
3 days
1 day

1 day

1 day

1 day

1 day

4 days
0 days
0 days
28 days
1 day

2 days
5 days
8 days
6 days
1 day

0 days
51 days
1 day

2 days
18 days
3 days
10 days
2 days
3 days
3 days
3 days
0 days
13 days
21 days
6 days
4 days
2 days
3 days
0 days
0 days
0 days
0 days
70 days
5 days
21 days

Tue 10/16/07
Fri 10/26/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Wed 11/7/07
Mon 11/12/07
Thu 9/27/07
Mon 12/10/07
Mon 12/10/07
Tue 12/11/07
Thu 12/13/07
Thu 12/20/07
Mon 1/7/08
Wed 1/23/08
Wed 1/23/08
Tue 1/22/08
Tue 1/22/08
Wed 1/23/08
Fri 1/25/08
Wed 2/20/08
Mon 2/25/08
Tue 3/18/08
Thu 3/20/08
Tue 3/25/08
Fri 3/28/08
Tue 4/1/08
Thu 10/25/07
Mon 2/4/08
Mon 2/4/08
Tue 2/12/08
Mon 2/18/08
Wed 2/20/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 9/4/07
Tue 10/2/07
Tue 10/2/07
Tue 10/9/07

Mon 10/22/07
Tue 10/30/07
Tue 10/30/07
Wed 10/31/07
Fri 11/2/07
Mon 11/5/07
Tue 11/6/07
Mon 11/12/07
Mon 11/12/07
Thu 9/27/07
Wed 1/23/08
Mon 12/10/07
Wed 12/12/07
Wed 12/19/07
Fri 1/4/08
Mon 1/14/08
Wed 1/23/08
Wed 1/23/08
Tue 4/1/08
Tue 1/22/08
Thu 1/24/08
Tue 2/19/08
Fri 2/22/08
Fri 3/7/08
Wed 3/19/08
Mon 3/24/08
Thu 3/27/08
Tue 4/1/08
Tue 4/1/08
Mon 11/12/07
Tue 3/4/08
Mon 2/11/08
Fri 2/15/08
Tue 2/19/08
Fri 2/22/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 9/4/07
Tue 1/15/08
Mon 10/8/07
Tue 11/6/07

94 ¢
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3

12 days Tue 10/9/07  Wed 10/24/07 ;
2 days Thu 10/25/07 Fri 10/26/07
2 days Mon 10/29/07 Tue 10/30/07
lday Wed 10/31/07 Wed 10/31/07
1 day Thu 11/1/07 Thu 11/1/07
1 day Fri 11/2/07 Fri 11/2/07
1 day Mon 11/5/07 Mon 11/5/07
1 day Mon 11/5/07 Mon 11/5/07
1 day Tue 11/6/07 Tue 11/6/07
1 day Tue 11/6/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
3 days Wed 11/7/07 Fri 11/9/07
5 days Mon 11/12/07 Fri 11/16/07
23 days Mon 11/19/07 Fri 12/21/07
7 days Mon 11/26/07 Tue 12/4/07
6 days Mon 1/7/08 Tue 1/15/08
0 days Tue 1/15/08 Tue 1/15/08
13 days Mon 11/19/07 Fri 12/7/07
9days Mon 11/19/07 Mon 12/3/07
4 days Mon 12/3/07 Fri 12/7/07
0 days Mon 12/3/07 Mon 12/3/07
0 days Mon 12/3/07 Mon 12/3/07
0 days Mon 12/3/07 Mon 12/3/07
1 day Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/107 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
0 days Fri 12/7/07 Fri 12/7/07
46 days Fri 2/1/08 Fri 4/4/08
6 days Fri 2/1/08 Fri 2/8/08
2 days Wed 2/13/08 Thu 2/14/08
3 days Fri 2/15/08 Tue 2/19/08
18 days Wed 2/20/08 Fri 3/21/08
15 days Mon 2/25/08 Fri 3/14/08
5 days Mon 3/24/08 Fri 3/28/08
5 days Mon 3/31/08 Fri 4/4/08
0 days Fri 4/4/08 Fri 4/4/08
80 days Mon 1/7/08 Mon 4/28/08
68 days Mon 1/7/08 Thu 4/10/08
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
2 days Mon 1/7/08 Tue 1/8/08 :
4 days Thu 1/24/08 Tue 1/29/08
8 days Mon 2/4/08 Wed 2/13/08
2 days Mon 3/24/08 Tue 3/25/08
3 days Tue 4/8/08 Thu 4/10/08
2 days Wed 4/2/08 Thu 4/3/08
73 days Wed 1/9/08 Mon 4/21/08
1 day Wed 1/9/08 Wed 1/9/08
1 day Thu 1/10/08 Thu 1/10/08
1 day Fri 1/11/08 Fri 1/11/08
8 days Wed 1/30/08 Fri 2/8/08
1 day Mon 2/11/08 Mon 2/11/08
7 days Fri 4/11/08 Mon 4/21/08
5 days Tue 4/22/08 Mon 4/28/08
5 days Mon 1/7/08 Fri 1/11/08
1 day Mon 1/14/08 Mon 1/14/08
0 days Mon 4/28/08 Mon 4/28/08
94 days Wed 9/5/07 Wed 1/23/08 &
1 day Wed 9/5/07 Wed 9/5/07 AB2 @
1 day Tue 10/9/07 Tue 10/9/07
20 days Tue 11/6/07 Mon 12/3/07
8days Wed 12/12/07 Fri 12/21/07
10 days Mon 1/7/08 Wed 1/23/08
0 days Wed 1/23/08 Wed 1/23/08
23 days Wed 11/7/07 Tue 12/11/07
5 days Wed 11/7/07 Tue 11/13/07
6 days Wed 11/21/07 Fri 11/30/07
5 days Mon 12/3/07 Fri 12/7/07
2days Mon 12/10/07 Tue 12/11/07
137 days Wed 9/19/07 Mon 4/7/08
66 days Wed 9/19/07 Fri 12/21/07
1 day Wed 9/19/07 Wed 9/19/07
1 day Thu 9/20/07 Thu 9/20/07
1 day Fri 9/21/07 Fri 9/21/07
5 days Mon 9/24/07 Fri 9/28/07
5days Wed 10/24/07 Tue 10/30/07
8days Wed 12/12/07 Fri 12/21/07
0 days Fri 12/21/07 Fri 12/21/07
19 days Mon 9/24/07 Thu 10/18/07
10 days Mon 9/24/07 Fri 10/5/07
5 days Mon 10/8/07 Fri 10/12/07
lday Mon 10/15/07 Mon 10/15/07
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
lday  Tue 10/16/07  Tue 10/16/07 3
lday Wed 10/17/07 Wed 10/17/07
lday  Thu10/18/07  Thu 10/18/07
0 days Thu 10/18/07 Thu 10/18/07
13 days Fri 10/19/07 Tue 11/6/07
1 day Fri 10/19/07 Fri 10/19/07
6 days Mon 10/22/07  Mon 10/29/07
6 days  Tue 10/30/07 Tue 11/6/07
0 days Tue 11/6/07 Tue 11/6/07
2days Wed 12/26/07  Thu 12/27/07
4 days Fri 12/28/07 Fri 1/4/08
5 days Wed 11/7/07  Tue 11/13/07
0 days Fri 1/4/08 Fri 1/4/08
2 days Thu 1/3/08 Fri 1/4/08
18 days Mon 1/7/08 Mon 2/4/08
10 days Fri 1/18/08 Fri 2/1/08
2 days Wed 2/13/08 Thu 2/14/08
2 days Fri 4/4/08 Mon 4/7/08
2 days Fri 4/4/08 Mon 4/7/08
0 days Mon 4/7/08 Mon 4/7/08
3 days Tue 9/11/07 Fri 9/14/07
3 days Tue 9/11/07 Fri 9/14/07
1 day Tue 9/11/07 Tue 9/11/07
1 day Wed 9/12/07 Wed 9/12/07
1 day Thu 9/13/07 Thu 9/13/07
0 days Fri 9/14/07 Fri 9/14/07
0 days Mon 4/28/08 Mon 4/28/08
108 days Mon 8/13/07 Tue 1/22/08 &
5 days Mon 8/13/07 Fri 8/17/07 GG @@= Clarify DO certificate approval proces
0 days Tue 1/22/08 Tue 1/22/08
0 days Mon 4/28/08 Mon 4/28/08 g
190 days Sun 7/1/07 Thu 4/3/08 .
9 days Sun 7/1/07 Fri 7/13/07 _ ",
0 days Sun 7/1/07 Sun 7/1/07 7/1 Q—lﬁPUT Attempt to run DO Primary Production on FermiGrid
0.5 days Tue 7/3/07 Tue 7/3/07 OSG/Fermigrid Resource Selection Meeting
6 days Tue 7/3/07 Thu 7/12/07 MDG%;Conﬂg DOProduction role: Fermigrid, GUMS, CAB, PBS, etc.
1 day Fri 7/13/07 Fri 7/13/07 MD ifun DO Primary Prod via DOProduction role
0 days Fri 7/13/07 Fri 7/13/07 7/13 ¢ MILE 1: DO Primary Production Runnable on Fermigrid
1 day Fri 8/24/07 Fri 8/24/07 OPPF Commissioning
151 days Mon 8/27/07 Thu 4/3/08 L
9 days Mon 8/27/07 Fri 9/7/07 e
3 days Mon 8/27/07 Wed 8/29/07 MD @S- Fix d0srv065
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Duration Start Finish [ July 2007 August 2007 [ Septemb
23 126 29| 2 [ 5 |8 [11[14[1720[23[26[29 | 1 [ 4 [ 7 [10[13[16[19 |22 [25][28 31/ 3 |
3 days Thu 8/30/07 Tue 9/4/07 ; MD R
3 days Wed 9/5/07 Fri 9/7/07 MD
0 days Fri 9/7/107 Fri 9/7/07 9/
132 days Mon 8/27/07 Fri 3/7/08 g—
lday  Mon 8/27/07  Mon 8/27/07 @—mplement Chan-
5 days Thu 9/27/07 Wed 10/3/07
3days Wed 12/12/07 Fri 12/14/07
2.5 days Tue 12/18/07 Thu 12/20/07
5 days Thu 1/17/08 Thu 1/24/08
1 day Fri 3/7/08 Fri 3/7/08
20 days Tue 10/30/07 Wed 11/28/07
0 days Thu 1/24/08 Thu 1/24/08
49 days Mon 1/7/08 Fri 3/14/08
18 days Mon 1/7/08 Thu 1/31/08
16 days Fri 2/1/08 Fri 2/22/08
4 days Tue 2/26/08 Fri 2/29/08
10 days Mon 3/3/08 Fri 3/14/08
0 days Fri 3/14/08 Fri 3/14/08
104 days Thu 11/1/07 Thu 4/3/08
44 days Tue 1/22/08 Fri 3/28/08
44 days Tue 1/22/08 Fri 3/28/08
28 days Thu 11/1/07  Wed 12/12/07
13 days Mon 1/7/08 Mon 1/28/08
4 days Fri 2/8/08 Wed 2/13/08
3 days Fri 2/15/08 Tue 2/19/08
5 days Mon 3/24/08 Fri 3/28/08
4 days Mon 3/31/08 Thu 4/3/08
0 days Thu 4/3/08 Thu 4/3/08
142 days Wed 9/5/07 Tue 4/1/08 A
0 days Tue 4/1/08 Tue 4/1/08
0 days Tue 4/1/08 Tue 4/1/08
0 days Wed 9/5/07 Wed 9/5/07 9/5 @
0 days Wed 9/5/07 Wed 9/5/07 9/5 @
0 days Wed 1/23/08 Wed 1/23/08
0 days Tue 10/9/07 Tue 10/9/07
0 days Tue 4/1/08 Tue 4/1/08
1 day Mon 2/11/08 Mon 2/11/08
0 days Thu 4/3/08 Thu 4/3/08
83 days Wed 8/15/07  Wed 12/12/07 &
5 days Wed 8/15/07 Tue 8/21/07 L
5 days Wed 8/15/07 Tue 8/21/07 AB2 @@ === Forwarding Node Behind Fire
20 days Tue 11/13/07 Wed 12/12/07
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Duration

Start

Finish

[ July 2007 August 2007 [ Septemb

23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3

20 days
0 days
97 days
0 days
0 days
0 days
0 days
0 days
0 days
97 days
0 days
2 days
85 days
95 days
11 days
0 days
85 days
0 days
0 days
0 days
0 days
0 days
0 days
0 days
0 days
0 days
85 days
0 days
9 days
9 days
0 days
0 days
0 days
0 days
0 days
85 days
9 days
2 days
2 days
2 days
5 days
0 days

Tue 11/13/07
Wed 12/12/07
Tue 10/23/07
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 10/23/07
Tue 3/4/08
Tue 10/23/07
Thu 10/25/07
Thu 10/25/07
Tue 2/19/08
Tue 3/4/08
Tue 10/23/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Tue 10/23/07
Wed 2/27/08
Tue 10/23/07
Tue 10/23/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Tue 10/23/07
Tue 10/23/07
Fri 2/15/08
Fri 2/15/08
Thu 2/21/08
Wed 2/6/08
Wed 2/13/08

Wed 12/12/07
Wed 12/12/07
Fri 3/14/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Tue 3/4/08
Fri 3/14/08
Tue 3/4/08
Wed 10/24/07
Fri 3/14/08
Fri 3/14/08
Tue 3/4/08
Tue 3/4/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Fri 11/2/07
Fri 11/2/07
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Wed 2/27/08
Fri 11/2/07
Mon 2/18/08
Mon 2/18/08
Fri 2/22/08
Tue 2/12/08
Wed 2/13/08
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Duration Start Finish [ July 2007 August 2007 | Septemb
23 126 |29 2 [ 5 |8 [11[14[1720[23[26 29| 1 [ 4 [ 7 [10[13[16[19 22 [25[28[31] 3
2 days Wed 2/13/08 Thu 2/14/08 §
6 days Fri 2/15/08 Fri 2/22/08
2 days Tue 2/26/08 Wed 2/27/08
0 days Wed 2/27/08 Wed 2/27/08 |
241.13 days Sun 7/1/07 Tue 6/17/08 . g g g g o
0 days Sun 7/1/07 Sun 7/1/07 711 ¢ PUT: Draft Preliminary High-level WBS
240.13 days Tue 7/3/07 Tue 6/17/08 '} '} '} ]
1hr Tue 7/3/07 Tue 7/3/07 & Initiative Coordination Meeting 1
1hr Tue 7/17/07 Tue 7/17/07 : ¢ Initiative Coordination Meeting 2
1hr Tue 7/31/07 Tue 7/31/07 ¢ Initiative Coordination Meeting 3
1hr Tue 8/14/07 Tue 8/14/07 ¢ Initiative Coordination Meeting 4
1hr Tue 8/28/07 Tue 8/28/07 @ Initiative Coordin
1hr Tue 9/11/07 Tue 9/11/07
1hr Tue 9/25/07 Tue 9/25/07
1hr Tue 10/9/07 Tue 10/9/07
lhr  Tue 10/23/07  Tue 10/23/07
1hr Tue 11/6/07 Tue 11/6/07
lhr  Tue 11/20/07  Tue 11/20/07
1lhr Tue 12/4/07 Tue 12/4/07
lhr  Tue 12/18/07  Tue 12/18/07
1hr Tue 1/8/08 Tue 1/8/08
1lhr Tue 1/15/08 Tue 1/15/08
1lhr Tue 1/22/08 Tue 1/22/08
1lhr Tue 1/29/08 Tue 1/29/08
1lhr Tue 2/5/08 Tue 2/5/08
1lhr Tue 2/12/08 Tue 2/12/08
1lhr Tue 2/19/08 Tue 2/19/08
1lhr Tue 2/26/08 Tue 2/26/08
1lhr Tue 3/4/08 Tue 3/4/08
1lhr Tue 3/18/08 Tue 3/18/08
1lhr Tue 4/15/08 Tue 4/15/08 i
1hr Tue 5/13/08 Tue 5/13/08
1lhr Tue 6/17/08 Tue 6/17/08
78.9 days Tue 7/3/07  Tue 10/23/07
10 days Tue 7/3/07 Wed 7/18/07 RDK%;WBS/SCheduIe v0.8 for 3/7 objectives
0 days Wed 7/18/07 Wed 7/18/07 7/18 milestone: WBS/Schedule v0.8, begin weekly status'ing
13 days Wed 7/18/07 Fri 8/17/07 RDK WBS/Schedule v0.9 for 5/7 objectives
0 days Fri 8/17/07 Fri 8/17/07 8/17 milestone: Plan v0.9 sufficient to driv
32 days Fri 8/17/07 Wed 10/3/07 RDK,GG%
1 day Thu 10/4/07 Thu 10/4/07
2 days Fri 10/5/07 Mon 10/8/07
0 days Mon 10/8/07 Mon 10/8/07
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Duration

Start

Finish

| July 2007

August 2007

| Septemb

1 | 4] 7 101316192225 2831 3

23 126 29| 2 [ 5 | 8 [11[14 17 [20[23][26]29

4 days Tue 10/9/07 Fri 10/12/07
2days  Mon 10/15/07 Tue 10/16/07
2days Wed 10/17/07 Thu 10/18/07
0 days Tue 10/23/07 Tue 10/23/07
156.9 days Wed 7/18/07 Tue 3/4/08
48 days Wed 7/18/07 Mon 10/8/07 RDK
89 days Tue 10/9/07 Tue 3/4/08
17 days Mon 3/31/08 Tue 4/22/08
4 days Mon 3/31/08 Thu 4/3/08
2 days Fri 4/4/08 Mon 4/7/08
1 day Tue 4/8/08 Tue 4/8/08
5 days Wed 4/9/08 Tue 4/15/08
3 days Wed 4/16/08 Fri 4/18/08
2 days Mon 4/21/08 Tue 4/22/08
0 days Tue 4/22/08 Tue 4/22/08
0 days Mon 5/5/08 Mon 5/5/08
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er 2007 [ October 2007 [ November 2007 | December 2007
6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 12151821 242730 2 |5 |8 [11]14[17[20[23[26[29[ 2 [ 5 |8 [11]14]

RDK Whitecture Document: Approval - ASB

RDK ﬁi—hgh -level Architecture Document: Approval - VW
10/12 ¢ MILE 7: DO Grid Production Archltecture document done

ion

Working

vel test
Phased Processing

aptation—First 50%-implementation i
DW e s DOropro-tools-adaptation:Next-40% implementation
| RDK,GG DOrepro tools adaptation: Request impact on SamGrid and/or DOrunjob
? SS

12/1 DEFER: DO
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er 2007 | October 2007 | November 2007 | December 2007
6 | 9 [12[15[18 2124271303 [6 [ 9 [12[15[18[21 24127 302 [5[8 [11[14]217]20]23[26[29][ 2 [ 5 |

[ 11 | 14 |

RDK Survey current undefstanding of testing procedures
ﬁ%—DQGFLGH;NAk@iﬂng meeting

GG | Testing responsibilities, pro@edures proposal
| ponent and Integration testing
AB2 ﬁ—Eialuate how DOrunjob should set up WN environment

PL . . .

GG,PL

AL%—%%ues Doc: Approve

DZ AL ﬁfata Queues Doc: Integrate into SamGrid Documentatlon
+ 10/4 ¢ milestone: Data Queues Doc: Completed i
—

lep attempt

Dz,SS Fwd Node Install Doc: Integrate Dehong and Steve's documents
AL %-]Fwd Node Install Doc: Approve 3
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ler 2007 [ October 2007 [ November 2007 | December 2007
6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 12151821 242730 2 |5 |8 [11]14[17[20[23[26[29[ 2 [ 5 |8 [11]14]
DZ @&~ Fwd Node Install Doc: Integrate into SamGrid Installation Manual
10/5 ¢ milestone: Fwd Node Install Doc: Completed ‘

Operations Policies doc: Draft

. -  Revi "

Operations Policies doc: Revised draft

ve
iption

—

uction plan: Overall draft
Operations Reduction plan: Review

Z;Operations Reduction :plan: Reyised version
9/18 MILE 4: Operations Reduction|plan: Working plan ready
GG %—Epe rafions Reduction plan: Coordinate w/FEF
ASB,RDK Dperations Reduction plan: Approve - CD, DO

10/5 milestone: Operations Reduction plan completed§
10/5 Q‘?nilestone: Operations Reduction and Transfer Planning completed
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er 2007 | October 2007 | November 2007 | December 2007
6 | 9 [12[15[18 2124271303 [6 [ 9 [12[15[18 212427302 [5 [8 [11]14]17]20[23[26[29[ 2[5 [ 8 [11]14]

[Transferred

G, AB2
erations Checklist to Ops-oriented Format
cklist - Phase 1/4 of Ops Transfer done i

h 4 i
—

DEV,REX REX Ops co-performs opp tasks with SamGrid Dev (Lev:el of Effort)
DEV,REX :Opical Operations Training and Docs as requested by REX ops (Level of Effort)

10/2 ¢  MILE 5: Fwd Nodes - PHase 2/4 of Ops Transfer done

DEV,REX : REX Ops co-performs ops tasks with SamGrid Dev (Level of Effort)
DEV,REX %opicd Operations Training and Dqcs as requested by REX ops (Level of Effo

11/6 ¢ MILE 10: Queuing,Durable Nodes | Phase 3/4 of Ops Transfer done

DEV,REX E

DEV,REX o
12/14 ¢'|MI
12/14 @ ‘mi
PM‘ New VDT: VDT-oriented Testbed resetup

New VDT: software adaptation and deployment
MILE 9: SamGrid migrated to new VDT version
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ler 2007 [ October 2007 [ November 2007 | December 2007
6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 1215182124 2730 2 |5 |8 [11]14[17[20[23[26[29[ 2 |5 |8 [11]14]
; FEF G ins con gure candidate fwd node (by Oct 22)

PM Developers install and test candidate fwd node (by Fri Oct 26)
PM @&-Adjust current software to use standard location as default
PM 7 djust current installation instructions

SS j—R—EX ops re-installs on candidate machine
FEF,SS Admins and REX ops configure production fwd node
‘ SS @- Switch candidate machine and d0Osrv047 (fwd + station) (Nov 6)
PM,SS Diagnose, resolve, document 32-bit/64-bit compatibility issues

11/12 ¢o—MHE11:Forwarding-Nede-w/Sam-Station-Reinstalled-with-std-co

9/27 —INRPUF-TFestoffail-overinproduction-envirenment

GG imgamze activities to prepare for LCG fwd node migration

PM ﬁqDefine standard queuing node machine configuration
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ler 2007

[ October 2007

[ November 2007

| December 2007

30| 2 |5 | 81114172023 ]26][29] 2 |5 | 8 |11]14]

6 | 9 [12[15[18 |21 [24[27[30] 3 |

6 | 9 [12 1518 21|24 ] 27

PM &-Dev ops installs web server software on production samgrid-ljke node

SS @-Replace sa

11/6 ¢

e HW parts for samgri

MUE 12-
YHEE g

I-like node (job queuing, broker, web server)
samgrid-like node

t samgrid-like node (by Wed Nov 7)

n instructions

‘e to use standardlocation-as default
oduction samgrid-like node
alls queuing software on production samgrid-like node

mgrid.fnal.gov (Dec 4 downtime, prefer Nov 6 dpwntime)

PM,GG

PM,GG

dedtng-hodereinstaledwith-std config
ose job history incompatibility issues and create migration plan

tion from mixed old/ngew samgrid nodes t
JS

ate-Prod-from-mi

v standard durable |

PM

12/3 T: Admins procure
12/3 MOQT: Admins configur|
12/3 Q—MQ;;T: Developers inst
PM Durable Location
12/7 MOOT: Adjust c
12/7 MOOT: REX op
12/7 REX ops reconfi
12/7
12/7
12/7 :
12/7 ¢ "milestone: Stan
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ler 2007

| October 2007

| November 2007

| December 2007

| Reduce-size-of-output-sandbo
size-of-output-sas

AB2 @M

AB2 @
AB2 &
AB2

Define hardware
Install basic NGOP server
ploy and test best schema as depi

ake—eutpeﬂ—saﬂdbex—spaeﬁnaﬂegememj—me@-w%st
PL :—standbox
AB2

cted

ersistent

MD

RH Gmm— Understand S/

nvironment for repetitive task execution

A8 Develop
? ABZ;

velgp converter between SamGrid config and n

AB2 gT;tﬁ)re duplicate configuration Qf fwd node

6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 12151821 242730 2 |5 |8 [11]14[17[20[23[26[29[ 2[5 |8 [11]14]

for accessing old logfiles

AB2 ﬁ—P—&vide tools (to MD)
MD =5t Iog

AB2

for acces|
file acce
Revise t

M-Gridrenresentati i -
\tvt HETEeRF ..-M—F@W@m@m—%@nﬁ.

=}

ext-gen cro

AB2,REX sl

A
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| December 2007

AB2 & Create distributable UPD package

10/18 qmilestone: Samgrid_mon developed

AB2 &
AB2

11/6

AB2

ler 2007 [ October 2007 [ November 2007
6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 [12][15[18[21 24 [27[30] 2 |5 |8 [11]14[17[20[23[26[29[ 2 |5 |8 [11]14]
: AB2 \ccept existing configuration of fwd node
AB2 Dispatch list of monitoring agents periodically, collect statuses

velop generic scripté for Gridftp and Fcp monitoring
Data Nodes: Stager, Durable location, caches, Gridftp, Fcp
‘ Forwarding [Node: Gridftp, Fcp, Jim_advertise, XML db, Sandbox, opt. sched.

milestone:|Monitoring scripts developed

ion-lnitiation

O
v v :
AB2 @- Create test parameters for all job types

AB2 @- Write testing instructions

sg, personnel

g Evaluation Meeting

5 gtorage issues

AB2 @~ Create and distribute JDL templates with test parameters

9/14 ¢ milestone: Running test jobs simplified per request
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[ October 2007 [ November 2007 | December 2007
9 121518 [21[24 2730 2 [ 5 [ 8 [11[14[17[20[23]26[290 2[5 [ 8 [11]14]

ler 2007

6 | 9 [12[15[18 (2124 [27[30] 3 [ 6 |
Ryn DO Primary Prod to verify storage fix

& Scale-up DO Primary Prod to 200 nodes
milestone: DOPPF Stable Ops: Commissioning follow-up complg

ted

e-Managementiorfeaturerequests-using-SAM-IssueTracker
RDK @G

'n'g J | ] ]
MD,GG,PM,JS e———-Establish-seryice-levelHor stable-operations-and-implications-on-system-config
5 RDK,AB2

MD.GG FEF iy Open Science Enclave baseline se

O s Evalua]

10/9 QNRUT-(3-5-4) - Implement-alogfile-archivenode

rewall: Evaluate, determine best course of action
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er 2007 [ October 2007 [ November 2007 | December 2007
6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 1215182124 2730 2 |5 |8 [11 14172023 [26[29[ 2 [ 5 |8 [11]14]
f GG Q’"mma
: 12/12 @ MILE

AL Enable data:migration to SAM storage

¢

0
RDPg Develop WBS for implementing S/A Recocert on SamGrid
4 ;

RDP;: Develop generic WBS for adapting DO Apps to Grid Production
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ler 2007 | October 2007

| November 2007

| December 2007
6 | 9 [12[15[18 21 [24[27 (30| 3 [6 [ 9 1215182124 2730 2 |5 |8 [11]14[17[20[23[26[29[ 2 |5 |8 [11]14]

ination Meeting 5
¢ Initiative Coordination Meeting 6

¢ Initiative Coordination Meeting 7

¢ Initiative Coordination Megting 8

B Initiative Coordination Meeting 9

S

ve near-term work

s Drat WBS/Schedule V1.0 for 7/7 obje

@- Big Baseline Planning Meeting
RDKS%;Create Baseline Project P

10/8 &~ MILE 6: Baseline Project

ctives

an v1.0

Plan v1.0 released

¢ Initiative Coordination Meeting 10

@ Initiative Coordination Meeting 11

¢ Initiative Coordination M
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ler 2007 | October 2007

| November 2007 | December 2007

| 6 |

6 | 9 [12 1518 21 [24[27[30] 3

RDK &

9 [12 151821 [24[27[30 | 2 | 5 [ 8 (1114172023 [26[29] 2 [ 5 | 8 [11]14]
Baseline Project Plan: Executive Presentations

roject Plan v1.0: Integrate feed-back
Plan Project v1.1: Drop tasks pushed out past end of Initiative
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January 2008 | February 2008 March 2008
17 120 [23[26[29| 1 [ 4 [ 7 [10]13[16[19 2225 [28[31]3 |6 [9 [12]15[18[21[24[27 [ 1[4 [ 7 [10[13[16]1922]25]

Jsi.;Store output from any stage: Production-level test
1/11 ¢ MILE 22: Store output from any stage of processing

: v

2/5 DEFER: DOrepro tools adaptation: Final 10% |mp|ementat|on
0 tools adaptation: Use generic runjob interfaces in Samgrigl for data processing App
‘ MD DOrepro tools adaptation: Define test dataset
Orepro tools adaptation: Adjust DOrunjob to use request system

2/5 ¢ DEFER - MILE 14: DOrepro-tools uses Sam v7:request system

PM eneralization of Job Types accordlng to I/O Characteristics: cllert side

acterlstlcs executio

PM
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January 2008 | February 2008 March 2008
17120 23126 [ 29 1 [ 4 | 7 1013 16 192225 2831 3 [ 6 |9 1215182124 27| 1 4 7 [10]13]16]19]22]25]
‘ PM -G

neraliza

i -

MD )
o ==

: h 4
DEV,PL,DW,JS :fvaluate and sign-off on test facilities and procedures

1/11 ¢ MILE 18: Support testing v7/dOrunjob/SamGrid functionality

P 3
2/8 Orunjob/SamGrid Decoupling: Skim J(jb Type
2/8 Orunjob/SamGrid Decoupling: Merge Job Type
2/8 tart Prod via SAM Definition from Stage 3+ of Prod

2/8
2/8

abric interface no longer dependent on Job Type
Il merge code into DOrunjob ‘

GG rite evaluation of extensions to development

Page 38




January 2008

| February 2008

March 2008

1] 4

17 [ 20 [ 23 | 26 | 29

7 101316 192225 2831 3 | 6 | 9 [12][15][18[21]24]27

1[4 17 10131619 [22]25]

RDK

rations Policies doc: Review version v1.0

ASB,
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January 2008 | February 2008 March 2008
17 120 [ 23 [26[29 | 1 [ 4 |7 [10]13[16[19 |22 2528313 [6 [9 (121518212427 | 1[4 |7 [10[13[16][129[22]25]

ort)

EX Ops co-performs ops tasks with Sam@Grid Dev (Level of Effort)
pical Operations Training and Docs as requested by REX ops (Level of Effort)
ILE 21: Jim_Client+ - Phase 4/4 of Ops [Transfer done
ilestone: Operations Transfer nominally completed
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January 2008

| February 2008

March 2008

17 [ 20 [ 23 | 26 | 29

1] 4

10 [ 13 ] 16 [ 19 [ 22 [ 25 [ 28 | 31 |

[ 6 |

1| 4 |

onfia
HHG

112 |15 [18 [ 21 | 24 [ 27 110 [13 [16 [ 19 [ 22 [ 25

SPM

drains and take production Md node offline (d0srv15): NO-OP
ps installs software on new production
REX ops tests new productlon fwd node (samgfwd02)
G Rex ops and SamGrid Dev resalve perl/VDT issues revealed in fwd node te
etests new production fwd node (samgfwd02)
ifut new fwd node in production, drain

d node (samgfwd02)

SS

112

SS &RH
SS =

LCG

3 piestone-verfied fudRode-configurg
X ops installs software on new produgtion fwd node (samgfwg03)
HREX ops tests new production fwd

SS

5t

old node (samgfwd02, old: d05rv15)

iop-and hrnhnrhlrc\

ode (samgfwd03)
s RF X opg follows up on samgfwd03 stability concerns Wlth FEF

ite ops repairs failed di
X ops installs

K, brlngs node back online :
software on LCG/Germany fwd node: trial 1
@=- Evaluatg options for proceeding: std config, less space old restore, etc.
S?E—R—E-X—eps—instausioﬁware on LCG/Germany fwd node: trigl 2

:3/4 ¢ DEFER: Stop re- |nsta||at|c)n work on yunsuppo
:3/4 ¥ Reinstall LCG/UK/Imperlc_,I College Forwardin
13/4 ¢ DEFER: DO not start re-installation of unreac

AL,ASB

SS REX ops re-installs software on Fwd Node 3
Ss REX-ops—e-testsFwd Node 3
i SS ‘T REX ops re-ins
55 REX
S$
SS {
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January 2008

| February 2008

March 2008

| 25 |

1] 4

7 [ 101316 ] 19 ] 22

25 |28 |31 3 | 6 | 9 [12[15[18 212427

1417 1013161922

17 [ 20 [ 23 | 26 | 29

to new node use only

ld/new samgrid nodes to new node

ed-old/new-samgrid-nedes-to-new-node-lise only

J

location machine configuration

e HW parts(?) for test instance of durable
ure test instance of durable Idcation node
tall and test durable location node (by Fr
ns: Adjust current installation instructions
current software to use standard location
ps re-installs on test machine%

figures existing durable Iocations
b upload to dOsrv063; REX ops reinstall
b upload to dOsrv065; REX ops reinstall

5 durable location
5 durable location

location node
(by Fri Nov 9)
Nov 23)

as default

use only

grid.fnal.gov (samgsrv1) - warn,do,check

GG‘:;TU”‘ off old sam
1/15 ¢ milestone: Migration to exclusive use of new samgrid{node completed

ble Locationsreinstalled-with-std-config

ndard configuration defined and key macl

ines reinstalled

SS
SS

bn/setup hardware config of test stand nodes
pftware-on-test OSG fwd node (dOsrv15)

installs sbﬂware on 2nd test fwd node (dOsirv47)

X ops te|
ntest q
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January 2008 | February 2008

March 2008

17 [ 20 [ 23 | 26 | 29

1 | 4] 7 J10]13]16]19]22

ssing old lodfiles
ss tools |
tools given customer feedback

X selection logic to Runjob: Initial Pass

Wa&tion logic to Runjob: Test, add old/ngw support

AB2 ﬁi’ ansfer output sandbox selection logic to Runjob: Final testing
-~

:;Static NGOP configuration gpproach (instead of automated)

-

S job queue in samgrid_util (Forwarding Nodes) i
PM,SS Deploy/observe tools for ajuto-clean up of OSG job queue (Fwd Nodes 1,2 re-installed)
PM G mGridi i i

PM @- Resolve: Globus gatekeeper does not properly cleanup gass cach

PM @- Periodically clean up gram log files at fwd nodes and exec sites
PM an up sandboxes and jim_tmp areas at fwd node

PM s Cloan

PM @

AB2p@Eamma Simplify maintenance of automatig clean-up scripts for durablg
ipts to installation instructions

1/23 ¢ milestone: Automated handling of job

12/21 ¢—milestone-NGOPR centrals

ice-prepared
SR preparea

25 |28 |31 3 | 6 | 9 [12[15[18 212427

up non-rotated log files (eg. Tomdat): CVS archive part

1[4 17 10131619 [22]25]

ing Node)

Clean-up-non-rotated-log files (eg. Tomcat): Logrotate part A
- : partA

2 locations

log files

Page 43




March 2008

January 2008 | February 2008

21518212427 1[4 [ 7 [10[13[16]19]22]25]

17 20 232629 1 [ 4 | 7 1013|1619 22252831 3 6 [9 [1

component

h 4

AB2 S Asses$ automatjon of alarming systems|
AB2 ‘ n&rgration deployment and testing

‘ 1/4%‘ ILE 19: System health alarms deployed via NGOP with static config
AB2 @& Ganerate NGOP agents|from set of mgnitoring scripts and config

n Completion i
baseline, support process, training

AB2 '
AL,AB2 i
N

AB2

'ﬁ Migrate-service-from-dOsrvi5-to-samgfwdol

1/22 ¢ Investigate "Immortal Jobs" Operations |

ssue
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January 2008

17 120 [ 23] 26 [ 29 1 [ 4 |

10 (13 [ 16 [ 19 [ 22 [ 25 [ 28 | 31 |

| February 2008

March 2008

:; Production System Workflbwldataflow diagram - draft

ecurity plan - implications on:SamGrid, CAB

FEF

»a&e—use—ef—ReSS—(meFe—ﬂe;q-ble-&han-useif roles)
? GG

<

|6 | 9 121518212427 1 | 4 |

raidtaliners

1/24 Q'milestone: DOPPF Stable Ops: Management Processes and Documéntation done

(Grid-Produstion-System workflow/dataflow. diagram—final

CAB web monitoring infrastructure upgrade
FEF

AL @ Post Grid Productiion System hardwar

web monltorlng changes requested by MD JS - data
FEF ﬁ—%B web monitoring: Evaluate 3rd party PBS monito

110 [ 13 [ 16 [ 19 [ 22 | 25 |

collectio

FEF —fAB web monitgring cha

3/14 ¢—mileéstone-DOPRF Stabl

il how to adapt to use ReSS in DOGPCI
PM

ﬁ—iorward user's job scheduler réquirements to sites: client side

PMﬁ—FQM&Fd—HSéFS&Qb—SGh@dH*@FF@qHW@#EH&S@—SK@S—éX@GHH@H—S‘

de

PL,PM

1/23

&-BOPPFOperations-Evaluation-Meeting
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January 2008 | February 2008 March 2008

17 120 [ 23 [26[29 | 1 [ 4 |7 [10]13[16[19 2225 [28[31 |3 [6 [9 [12]15[18[21[24 27 1[4 [ 7 [10[13[16]19|22]25]
al Resource Brokering: Evaluate, determine best course of action ; :

16: Grid Production System functionality completed
R —————
i . 3/4 Skimming

3/4 roductize Skimming

3/4 AF Trees

3/4 roductize CAF Tree generatlon
3/4 aw2Sim

3/4 roductize Raw2Sim

Productize AADST

Track data migration to
Perférm data migration t

227 ¢ Reco :

2127 VAL Ability to merge more than 1 stream from Reco
2/27 ¢ MC Production

2127 VAL: Ability to run TrigSim in MC Productlon

2127 ¢ klmmlng

2127 VAL: Skimming in Production

2127 VAL: Fixing
227 ¢ awZSim :
2127 VAL: Run raw2sim on minbias fileis

2127 VAL: Merging of reco-cert files

2127 ¢
2127
2127
2127
2127

AF Trees

VAL: CAF Trees from Productlon
VAL MC CAF Trees

VAL: AADST

VAL: Grid Analysis

RDK ate form to cap :re DO App requirements, Workﬂovsf,', use patterns - draf
RDK i;ate maintainabl¢ list of known portability issues forEDO Apps on Grid - d
RDK @& Mini-docs 1 DO App requirements, known por;tability issues - final
RDK ﬁfo amGrid Requests Bvaluati n: Draft version (v0.8)
2/13 ﬁD SamGrid Requests Evalua ibn: Meet w/DO Spokes and Vicky E\Nhite
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January 2008

| February 2008 March 2008

17202326 29| 1 | 4 | 110 |13 [16[19 |22 |25 [28 (31| 3 [ 6 [ 9 [12 1518212427 [ 1 [ 4 [ 7 [10[13[16]19|22]25]
RDK D0 SamGrid Requests Eva uatlon Review version (v0.9) :
§amGrifl Requests Evaluation: Internal Rewew
h 4

RDK SamGrid Requests Evaluation: FceV|S|on (v1.0)
2027 4 ) MILE 25: Evaluation of DO SamGrld Requests done

_i

eeting 12 ‘
¢ Initiative Coordination Meetlng 13

@ Initiative Coordination Meeting 14

© ! ¢ 2

@ Initiative Coordination Meeting 15
@ Initiative Coordination Meeting 16
@ Initiative Coordination Meeting 17
@ Initiative Coordination Meeting 18 ;
g Initiative Coordination Meeting 19
¢ Initiative Coordlnatlon Meeting 20
¢ Inltlatlve Coordination Meeting 21
¢ Initiative Coordination Meatlng 22
g Initiative Coordina
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January 2008 | February 2008

March 2008

17 [ 20 [ 23 | 26 | 29

1 | 4] 7 10131619 22252831 3 [ 6 |9 [12]15]18]21]24]27

1 /a7 ]10]13[16[19[22]25]
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| April 2008

| May 2008

| June 2008

[ July 2008

8 |11 141720232629 2 | 5

on side§

28 1313 [6 [ 9 [12[15[18 2124 [27[30]3 [6[9 [12]15[18[21 2427 [30] 2 |5 |

%
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[ April 2008 [ May 2008 [ June 2008 [ July 2008

28 /31| 3 | 6 | 9 121518212427 30 ] 3

ation of Job Types according to 1/0O Characteristics: internal testing

DOrepro-tools/Generalizatign changes: Production test
DOrepro-toolsiGeneralizatign changes: MC Production test
PM + Resolve how to add

|6 | 9 [12 (1518212427302 [5 [ 8 [11[14[17]20]23[26[29] 2 |5

production paths in future: Document

QIR/IILE 26: Tools have defined API, testing responsibilities

g i
ASB ESfesolve how to afld production paths in future: DO Approval
4/25 MHILE-20:-How-tg add production paths in future - resolved
PM Start Prad at Stage 2: SamGrid notification=all bug fix
JS $tart Prod at Stage 2: Production-level re-test |
5/5 | |milestone: Start Prod at Stage 2 Ready for Production Release
5/5 %
—
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| April 2008 [May 2008 [June 2008 [July 2008
28 1313 [6 9 |12[15[18[21 2427303 [6 9 [12]15[18[21 242730 [ 25 |8 [11[14]27[20[23[26[29] 2 [5

-s—P-e#:iés doc: Release vergion v1.1
,RD ; Dperations Policies doc: Approve - CD, DO
4/1;1 MILE 13: Grid Production Operations Policies doc done

4/1 6—Vmuestene Operations Documentation completed
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| April 2008 | May 2008 | June 2008 [ July 2008

28 1313 [6 [ 9 |12[15[18[21 24 27303 [6 9 [12]15[18[21 2427 [30 [ 25 |8 [11[14]217[20[23[26[29] 2 [5
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[ July 2008

| April 2008 [May 2008 [June 2008
28 1313 [6 [ 9 |12[15[18[21 24 27303 [6 9 [12]15[18[21 242730 [ 2[5 |8 [11[14]217[20[23[26[29 ]2 [5

stalls software on Fwd Nodé 3 (re-do)
ops re-re-tests Fwd|Node 3

Deploy Condor patch to Fwd Nodes 1-3
(= Put new fwd node in production, drain old node (samgfwd03, old: dOsrv66)

4/1% ev AHLE-15-10SG Rwd nodes reinstalled with std config

orted Wup pertal nodg
ng Node
chable I:C node
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| April 2008 | May 2008 | June 2008 | July 2008
28 1313 [6 [ 9 12151821 2427303 [6 9 [12]15[18[21 2427 [30 [ 25 |8 [11[14]217[20[23[26[29] 2[5

:

tests d nodgles in tegt stand - just 1 of 2 needs to work
queug nodg {old samgrid)
X: ops jnstalls spftwarg on test queue node (old samgrid

SS gil’rial use of|SamGrid test stand v1.0
- 4/4 ¢ milgstone:|SamGrid test stand completed

. ]
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| April 2008
28 1313 [6 [ 9 [12[15[18 21|24 ]27

[May 2008 [June 2008 [July 2008
30 369 [12]15[18[21 242730 2|5 |8 [11[14]17[20[23[26[29]2 [5

grid—utigroduct-cyit with queue node clean-up, etc.
5 PM,SSVﬁ Deploy/observe tools for auto-clean up of SamGrid job queue

SS (-Peployfobserye-toolsforauto-clean-up-of-OSGijoh queue (Fwd|Node 3 re-installed)

PM |

;CIean up non-fotated log files (eg. Tomcat): Logrotate part B i
PM Automation of [all gridmap file management (including condor_s¢hedd)

4/28 Yo IMILE 23- Ro||

tine maintenance operations automated
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[ April 2008 [ May 2008 [ June 2008 [ July 2008

283136 [ 9 [12]15]18 2124 [27[30[3[6 9 [12]15/18[21[24[27[30 [ 2[5 |8 111417 [20[23[26[29]2 |5

SS Configure a back-up health alarm servar on distinct forwarding node
DEV Add health alarm service install instructions or link to|Fwd Node Install instructions
4/7 ¢ milestone: System health alarms via NGOP with sugtaipable process

4/28‘6\7nilestone: End of the Road to Operations

4/28 QYMJ-I:E;ZJ—( lose-out of Ops Reduction/Transfer completed
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[ April 2008 [ May 2008 [ June 2008 [ July 2008

28 1313 [6 [ 912151821 2427303 [6 [ 9 [12]15[18[21 2427 [30 [ 25 |8 [11[14]217[20[23[26[29] 2 [5

re map y3 to| Wiki

on :
toring package
anges requegsted by MID,JS - data presentation

mm Moniitoring done

Im—-Allew-aeepess by MD to dir/files on CAB owned by dzeropro (suggested: det foot access)
ID—HM-predyction rel¢ase consistent with dOrunjob v7-7-3 and higher

MD : Forwafd user's job scheduler requirements to sites: pre-production testing
| N

14/3 Jo~milestone: DOPPF Stable Ops: Specific System Services dope
v
4/1 NPUT: (3.5.1) Standardize file system layout on SamGrid node$
4/1 NPUT: (3.5.1) Get all nodes governing operation in a consistent, known state

}F@Nard yser's job| scheduler requirements to sites: DORunjob changes

4/1%‘$—mile stone: DOPPF Stable Ops: General System Services done

43 P ILEl28: Do Primary-Production-Stable-on-Fermigrid

Page 57




[ April 2008 [ May 2008 [ June 2008 [ July 2008

28 1313 [6 [ 9 12151821 2427303 [6 [ 9 [12]15[18[21 2427 [30 [ 25 |8 [11[14]217[20[23[26[29] 2 [5

SAM storage
to SAMI storage
f DO Apps

term

draft
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28 1313 [6 [ 9 12151821 2427303 [6 [ 9 [12]15[18[21 2427 [30 [ 25 |8 [11[14]217[20[23[26[29] 2 [5

ation Méeting 23
1 0 Initiative Follow-up Meeting 24
¢ Initiative Follow-up Meeting 25

@ Initiative Follow-up Meeting 26
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28 1313 [6 [ 9 12151821 2427303 [6 [ 9 [12]15[18[21 2427 [30 [ 25 |8 [11[14]217[20[23[26[29] 2 [5

& =)
RDK(@ Project Objectives Close-out Document

RDK L Prepare Rough Draft DO Technical Note with Project Pocuments

5 RDK Project Close-out Meeting
RDK Project Close-out Report
ject Close-out Report Approvali ABS, CD
RDK QqArchive project artifacts
4/22 @—milestonetnitiative-Closed-out

5/5"6‘R/IILE 29: DO GPC Initiative completed

ASB,RDK
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Task
Split

Progress
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Summary ﬁ

Project Summary

@

External Tasks

(T

External Milestone <

Deadline

<
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